

REVITAL PRODUCTIONS

Business Phase Roadmap

Portfolio to AV launch — four phases from today's free portfolio work
to a funded, running AV production division.

INTERNAL REFERENCE DOCUMENT • AUGUST 2026

Business Phase Roadmap

Revital is an AV production company that specializes in marketing. Right now the business is running free, portfolio-building client work rather than paid marketing engagements, with the AV/live events side not yet launched. This is the continuous roadmap connecting today to a funded, running AV production division — four phases, each with a concrete exit trigger before moving to the next.

See also: **AV Production Software Roadmap** for the software-specific detail behind Phase 4.

PHASE 1 — Prove It (current phase)

Goal: Turn free work into real, usable proof.

- 1 Finish strong on Evry Intention LLC and Reginald White
- 2 Log full case studies for both in Case Study Builder — not just flagged featured, actual challenge / solution / results / testimonial content
- 3 Run the Testimonial Tracker + client portal request flow to get real quotes from them
- 4 Generate the first Portfolio Showcase PDF — this becomes actual sales collateral, not just an internal record
- 5 Price out core, most-likely-to-sell services in Service Pricing Admin (doesn't need to be all ~90 services yet, just what we'll actually pitch first)

Exit trigger: 1–2 polished case studies with testimonials, plus a real Portfolio Showcase PDF ready to hand to a prospect.

PHASE 2 — First Paid Clients

Goal: Convert that proof into actual revenue.

- 1 ClickUp CRM pipeline is active — Leads List and Sales Pipeline are live and triaged: 22 active leads with Priority and Next Action set, 3 warm leads (real email on file) ready for first-touch outreach, phone-call scripts drafted for the rest. Outreach is drafted, not yet sent.
- 2 Use the Portfolio Showcase + case studies as the actual leave-behind in outreach
- 3 Price proposals off real margin data via the Proposal Calculator
- 4 Run the Red Flag Checklist on every new client intake from day one of paid work, not just as an afterthought

Exit trigger: first 2–3 paying marketing clients signed. (Placeholder milestone — adjust to an actual target once one exists.)

PHASE 3 — Stabilize & Systemize

Goal: Make delivery repeatable and provably profitable, not dependent on one person.

- 1 Weekly Account Check-Ins and the Agency Health Dashboard become routine, not occasional
- 2 QC Checklist enforced before anything ships to a client
- 3 Finish pricing the rest of the service catalog so margin data is trustworthy everywhere
- 4 Team Roster fills in as contractors come on for delivery capacity
- 5 Subscription & Tool Cost Tracker gets real cost numbers instead of placeholders

Exit trigger: a few consecutive months of stable, positive-margin revenue — the point where AV startup costs could be funded without straining marketing operations.

PHASE 4 — AV Production Launch

Goal: Launch the AV/live events division, funded by marketing revenue.

- 1 Upgrade Rentman Crew Essential → Rentman Suite; retire Cheqroom
- 2 First paid AV/live event booked
- 3 Build AV-specific case studies, separate from marketing case studies
- 4 Fill in AV-specific crew roles on the Team Roster

Exit trigger: first paid AV/live event delivered successfully.

Last updated: August 31, 2026 | Revital Productions

Milestone numbers in Phases 2 and 3 are proposed placeholders, not committed targets — revisit and tighten once real targets are set.

Phase 2, item 1 updated August 31, 2026: the ClickUp pipeline was found to already contain 27 imported leads (not empty as originally noted) and has since been fully triaged — see Sales Pipeline Triage doc.